

Milestone	Duration (Working Days)	Start Date	End Date	Working Hours/Day	Notes
Project Kickoff & Planning	2	2025-11-24	2025-11-25	8	
Architecture & DB (Supabase) Setup	5	2025-11-26	2025-12-02	8	
Unified OAuth + Auth Flow	5	2025-12-03	2025-12-09	8	
Dashboards Skeleton (Next.js + Tailwind)	7	2025-12-10	2025-12-18	8	
Client Onboarding & Search UI	7	2025-12-19	2025-12-29	8	
Provider Onboarding & Verification	7	2025-12-30	2026-01-07	8	
Booking Flow + Stripe Connect	7	2026-01-08	2026-01-16	8	
Chat System (Realtime)	7	2026-01-19	2026-01-27	8	
Calendar Sync (Google/MS/iCal)	5	2026-01-28	2026-02-03	8	
Matching: Basic + Care Matching	6	2026-02-04	2026-02-11	8	
Admin Features & Analytics	5	2026-02-12	2026-02-18	8	
Testing, QA & Accessibility	7	2026-02-19	2026-02-27	8	
Deployment & Monitoring	3	2026-03-02	2026-03-04	8	